Frazier Park PUD Ad-Hoc Committee Agenda

August 18, 2022, Conf. Line 916-255-4044

1.) Review minutes of 07/21/2022 Ad-Hoc meeting: (See Attachment 1)

2.) FP/LOW Consolidation Planning Project.

- a- Test Well Sites (Notice of Completion filed 9/16/21)
 - 1. Acquisition of well site properties (property appraisals)
 - 2. Early drilling of well 8
 - 3. Sphere of Influence Mapping
 - 4. LAFco and MSR Work
 - 5. Planning Timeline

c- Planning Project - SHE Technical Assistance funding status

d – Regional Project Planning Project budget details.

Needed: District letter to State SWRCB for Planning Budget adjustment for Administration costs.

- 1. Budget amendment:
 - a. Black #'s were approved by State in Districts' budget adjustment letter
 - b. Red #'s need Planning budget amendment approval by State.
 - c. New Budget Adjustment Request:
 - Management/Administration: +\$7,000, increased from \$24,000 to \$31,000.
 - Contingency: -\$7,000, decreased from \$126,189.00 to \$119,189.
 - d. Review of Planning Budget- (See Attachment 2)
- e- Claims: Claim 21 will be filed on August 25, 2022.
 - 1. Claim 22 to be filed in September (for August 2022 Planning project costs)
 - 2. Review invoices from Dee Jaspar and Associates and the Attorney for claim 21 (See attachment #3)
- f Lake of the Woods MWC State SRF waterline replacement application

Lawrence Sanchez, DFA.

- Project funding status_____
- g LOW MWC to submit South Tank replacement & SCADA system on DWR/SWRCB-DFA
 - 1. SCADA-Options that work with FPPUD System
- 3.) Frazier Park Pipeline Replacement Project (Future Consolidation incentive project)
- a Preliminary Engineering work will be paid through SHE TA Workplan Funds.
 - 1. Potholing/Mapping, Environmental and Design Update
 - 2. Possibility of Breaking up Grant into various Phases?
 - 3. Workplan status_____

4.) Frazier Park Public Utility District Meter Replacement Project and Emergency Replacement Well and Water Supply Project —

a. Appraisals and granting of temporary easements

b. Status of Bids (Well & Meters):

c. Status of Nitrates Analyzer:

d. Status of Claims: Review Claim 6 (Dee & YW Invoices)

e. Review Revised Budget Adjustment Letter

f. Review information on SHE Revolving Loan